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NTC Great Lakes 

NAVAL STATION GREAT LAKES MEETING MINUTES 
November 6 and 7,2006 

Naval Station Great Lakes, Illinois 

Attendees: TtNUS Navv NAVFAC Midwest Illinois EPA 
Robert Davis Howard Hickey Brian Conrath 

1.0 Meeting and Introduction 
1.1 Greeting and check in 
1.2 Hard copies of the response to comments provided at the meeting (attached). 
1.3 Site 19 Draft Sampling and Analysis Plan (UFP QAPPISAP) and electronic version of 

response to comments for Site 1 and 22 reports were provided approximately 1 week 
before the meeting. 

2.0 Project Status 
2.1 Site 17 (FS, PP, ROD, Admin Record, and RD) -The final Proposed Plan (PP) was 

submitted but the Navy want to conduct the public comment period at the same time as 
the harbor dredging project. The draft Record of Decision (ROD) has been prepared 
and submitted but will not be reviewed by Illinois EPA until the public comment period 
has been conducted. The Navy requested that when the ROD is finalized and put onto 
a CD it meets the requirements of the streamlined ROD (electronic links to the RI and 
FS reports). The administrative record for Great Lakes will need to be updated. 

Work on the remedial design to excavate the sediment in Pettibone Creek will begin in 
January/February 2008. 

2.2 Site 22 (FS, PP, ROD, CIP, Treatability Study, and LUC RD) - The revised draft PP 
is being prepared based on the comments and response to comments from Illinois EPA 
on the Treatability Study Report and the discussions that have occurred related to the 
groundwater at the site (modeling and risk assessment analysis). The PP will only 
include the Land Use Control (LUC) component; the Focused ERH has been 
completed and because of this the excavation and disposal and monitoring 
components are not needed. The PP will be changed to remove the capping 
component - the cap is already in place and the maintenance of the cap is part of the 
LUC component. The draft ROD will also require these changes. The Navy requested 
that when the ROD is finalized and put onto a CD it meets the requirements of the 
streamlined ROD (electronic links to the RI and FS reports). 

The Community Involvement Plan is being prepared. The Navy requested that a 
Technical Review Committee and a Restoration Advisory Board be included in the 
plan. 

Work on inputting information into LUC Tracker has begun. TtNUS will obtain the 
updated version of Appendix B for the LUC Memorandum of Agreement for other sites 
that need to be put into LUC Tracker. TtNUS will set up a webcast to show the 
information that is in LUC Tracker after January 1, 2008. The LUC remedial design for 
Site 22 will begin during the public comment period (expected to occur in the early 
2008). 

2.3 Site 1 (RURA) - Comments from Illinois EPA were received and responses were 
prepared. Discussions about the comments will occur later in the meeting. The Navy 

1 of 3 



NAVAL STATION GREAT LAKES MEETING MINUTES 
November 6 and 7,2006 

Naval Station Great Lakes, Illinois 

intends to complete a Focused FS, PP, and ROD for this site this year. These 
documents will incorporate the FFTU if possible. 

2.4 

2.5 

2.6 

Site 19 (RVRA) - A working draft of the UFP QAPP/SAP was prepared and sent to the 
Navy and Illinois EPA. Discussions about the UFP QAPP/SAP will occur later in the 
meeting including used the 7-step Data Quality Objectives process to assist in 
development of the Site 19 investigation. This allowed the meeting participants input 
into the work plan and QAPP. The UFP QAPP/SAP will be submitted to the Navy 
Chemist. 

Sites 2& 3 (Groundwater Monitoring) - The draft Sampling Plan was submitted to the 
Navy and Illinois EPA for review. TtNUS is preparing to mobilize and collect the 12 
groundwater samples (5’h quarterly event) from this site the week of November 12. The 
Navy and Illinois EPA approved using the draft Sampling Plan to conduct the 
November sampling event. 

A yearly report will be prepared by TtNUS using the quarterly sampling results that 
were reported to the Navy over the past year. The Navy is waiting on the 4’h Quarterly 
Sampling report. When this is received a summary report will be prepared and the 
report will discuss trends in the results. 

Glenview (ROD) - The Navy provided the information and files to complete the 
Glenview ROD. This work will begin within the next 2 months. 

3.0 Site 22 Response to Illinois EPA Comments - Treatability Study - The responses to the 
Illinois EPA comments are acceptable along with the additional information and modeling that 
was provided related to the PCE concentration in groundwater. The RCRA group at Illinois EPA 
has not been able to review the information and will not review it until the ROD is submitted but 
the logic is sound. LUCs at the site are appropriate. 

DECISION ITEM - TtNUS will submit the final Treatability Study and the Proposed Plan 
based on the response to comments with LUCs as the preferred remedy for the site. The . 
RCRA closure forms will be included in both the Treatability Study (draft and not signed) 
and the ROD (final and signed). The draft ROD will need to be revised based on these 
changes. 

4.0 Site 1 Response to Illinois EPA Comments - RURA Report - The Illinois EPA is still reviewing 
the responses, specifically the responses to the Human Health Risk Assessment section of the 
report. Most of the responses are acceptable. However Illinois EPA requested that 2 additional 
locations downstream of the site in Skokie Ditch be sampled. After a site visit along the 
downstream section of Skokie Ditch it was decided to collect 4 additional sediment samples 
(surface and at 1 foot deep) at 2 locations. 

TtNUS reviewed drawing from the site to identify the time frame and location of the skeet 
shooting range at Site 1. Historical drawing of the site indicated that between 1954 and 1957 the 
skeet range facility (Bldg 3310) was constructed and between 1960 and 1964 the facility was 
demolished. Since the time of the demolition, this area was converted to the back nine for the 
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golf course which was rebuilt in the early 2000s with the addition of soil for the hills that were 
added to the golf course. 

ACTION ITEM 
l TtNUS will collect additional sediment samples and analyze the samples for 

parameters that exceeded criteria shown on the figures in Section 4 of the RURA 
report. The analysis will be for PAHs, pesticides, inorganics, and dioxans/furans. 
These samples will be collected in November at the same time as the groundwater 
samples for Sites 2 & 3, Forrestal and Supplyside Landfills. 

. Illinois EPA will check for the Trench Activity Report (before leaving the report was 
found in the Navy files) 

5.0 Site 19 UFP QAPP/SAP - The Navy and Illinois EPA provided editorial changes to the draft 
document. Illinois EPA was also concerned about the location of the samples compared to the 
location of the temporary construction trailer. Illinois EPA provided a copy of an aerial 
photograph from the maps.live.com website that showed the temporary construction trailer. A 
site visit was conducted to see what the current condition of the site was. Other concerns 
identified during the site visit included the monitoring well locations and protection of these wells. 
After the site visit, the Navy, Illinois EPA, and Tetra Tech discussed the 7-step Data Quality 
Objectives process and made changes to the draft UFP QAPPKAPP. 

ACTION ITEMS 
l TtNUS will identify the chemicals that were in the cleaners used at the facility. 
l TtNUS will submit the UFP QAPPISAP to the Navy Chemist 
. Navy will talk with the Capital Project Engineers or personnel in the temporary 

construction trailer to identify how long the trailer will be at this location and the 
location of the monitoring wells. 

l Navy will identify the planned use of this area. 
. Navy will obtain as-built drawings of the utilities in this area from the Capital Project 

Engineers. Old utilities have been abandoned and new utilities have been constructed. 
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Attendees: 

Dress: 

Bob Davis, - TtNUS 
Howard Hickey - Navy, Naval Station Great Lakes 
Brian Conrath - Illinois EPA 
Casual 

DATE LOCATION TOPIC OBJECTIVE LEAD 
Tuesday Naval Station Pre Obtain information about FFTU and Site TtNUS 
1 l/26/07 Great Lakes Meeting 19 and updated LUCMOA 

Activity 
Tuesday Naval Station Check-in and Lunch TtNUS 
1 l/26/07 Great Lakes - Purpose of Meeting & Site 19 & 20 & Navy 
-11 to2 Bldg IA & Sites Visits (weather dependent) 

19 85 20 
Tuesday Naval Station All Sites Status of Site 17,22, 1, Groundwater TtNUS 
1 l/26/07 Great Lakes - Monitoring, Nike Site, Glenview ROD & Navy 
PM Bldg 1A (see next page) 
Tuesday Naval Station Sites 1 & Response to Illinois EPA comments TtNUS 
1 l/26/07 Great Lakes - 22 & Navy 
PM Bldg 1A 
Tuesday Suggestions 
1 l/26/07 
Evening 
Wednesday Naval Station Site 19 - Work Plan Development - Data Quality TtNUS 
1 l/27/07 Great Lakes - Work Plan Objectives (DQOs) - Sampling, Risk 

Bldg 1A Assessment 
Wednesday Naval Station Wrap Up Questions TtNUS 
1 l/27/07 Great Lakes - 
PM Bldg 1A 
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Status update of CTOs 
l Site 17 - Pettibone Creek & Boat Basin 

o CT0 341 - FS/PP/ROD/Administrative Record Update 
o CT0 468 - RD 

l Site 22 - Former Dry Cleaner 
o CT0 384 - FS/PP/ROD/CRP 
o CT0 009 - Treatability Study 
o CT0 468 - RD - LUCIP and LUC Tracker 

. LUCMOA/LUC Tracker 
9 LUC Tracker seminar/class - 1 to 2 hours by webcasr 

l Site 1 - Golf Course Landfill 
o CT0 013 - RVRA 

l Groundwater Monitoring 
o CT0 478 - Qtrly Monitoring 

l Nike Site in Ohio 
o CT0 491 - Emergency Response Action 

l Glenview ROD 
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